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1.  Originator

Cherry Kenney

2.  Log Date:

   8/20/02

3.  CCR #:
  

    02-0707

4. Rev:

     -

5.  Tel:

301-883-4177

6. Rm #:

3041

7. Dept.

DEV/CO

8. CCR Title: TE_ 6A.06_STMGT.04

9. Originator Signature/Date

         /s/ Cherry Kenney  8/20/02

10.   Class

         II

11.  Type:

CCR

12. Need Date: 20Aug02

13.  Office Manager Signature/Date

      /s/ John Cockey   8/20/02

14.  Category of Change:

Initial ECS Baseline Doc.

15.  Priority: (If “Emergency”
fill in Block 27).
Emergency

16. Documentation/Drawings Impacted:
          

17. Schedule
Impact:
          

18.   CI(s) Affected:STMGT

19.  Release Affected by this Change:
6A

20. Date due to Customer:
            20Aug02

21.  Estimated Cost:

None - Under 100K

22. Source Reference:       NCR (attach)      Action Item    Tech Ref.   GSFC    Other:
See  Additional  Sheet          

23.   Problem:  (use additional Sheets if necessary)
See  Additional Sheet

24.  Proposed Solution:  (use additional sheets if necessary)
See  Additional Sheet

25.  Alternate Solution:  (use additional sheets if necessary)
Delay testing; wait until next delivery of STMGT.

26.  Consequences if Change(s) are not approved:  (use additional sheets if necessary)
Delays in testing  or possible delays in 6A.06  operational   testing

27.  Justification for Emergency (If Block 15 is “Emergency”):
 NASA customers NCAR would continue have problems  with the size of the file ftp pushed to their destination
site does not match the size of the file in the distribution notification.

28.  Site(s) Affected: EDF    PVC    VATC   EDC        GSFC  LaRC    NSIDC    SMC   AK   JPL
                                       EOC     IDG Test Cell     Other           
29. Board Comments: 30.  Work Assigned To: 31.  CCR Closed Date:

32.  EDF/SCDV CCB Chair (Sign/Date):

         /s/ Randall J. Miller  8/20/02

  Disposition:  Approved   App/Com.   Disapproved   Withdraw   Fwd/ESDIS ERB

                         Fwd/ECS

33.  M&O CCB Chair (Sign/Date):

        /s/ G. G. Gavigan  8/20/02

  Disposition:  Approved   App/Com.    Disapproved   Withdraw  Fwd/ESDIS ERB

                         Fwd/ECS

34.  ECS CCB Chair (Sign/Date): Disposition:   Approved   App/Com.     Disapproved   Withdraw   Fwd/ESDIS ERB

                        Fwd/ESDIS

CM01JA00 Revised 10/15/01 ECS/EDF/SCDV/M&O



ADDITIONAL SHEET

CCR #:  02-0707                  Rev:  -   Originator:  Cherry Kenney

Telephone: 301-883-4177         Office:  3204D

Title of Change:  TE_ 6A.06_STMGT.04

ClearCase Support Group (CSG):

Please make a tar file from the 6A06EBF1 baseline

Please make an IRIX65 (irix65) tar file with the following file:

/ecs/formal/DSS/lib/irix65/libDsStFtpSh.so

Please label this tar file TE_6A.06_STMGT_04

Block #22 and 23 from page 1

NCR Included

 ECSed34945  Sev2 Origination File Size Does Not Match Destination File Size

Block #24 from page 1

Proposed Solution

Deliver TE_6A.06_STMGT.04  to all DAACs.  For LaRC DAAC, TE_6A.06_STMGT.04 must be installed on top of
TE_6A.06_STMGT.03A.  For other DAACs ,  TE_6A.06_STMGT.04  must be installed on top of Patch_6A.06_STMGT.02.

DAAC Install Instruction

1.  Un tar the tar file
2.  Take down all of STMGT servers
3.  Logon on to every host where the EcDsFtpServer is installed:
4.  cp <staging_area>/IRIX65/libDsStFtpSh.so  /usr/ecs/<MODE>/CUSTOM/lib/DSS
5.  chmod 775 /usr/ecs/<MODE>/CUSTOM/lib/DSS/libDsStFtpSh.so
6.  Restart all STMGT servers
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